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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

• Continued shipment of Standard Waste Boxes (SWBs) containing VIPAC fuel pins, shipping 268 pins 
in June and bringing total pins shipped to 784  

• Completed 232-Z facility demolition activities  
• Completed 241-Z Cell D5 and Cell D8 Resource Conservation and Recovery Act/Comprehensive

Environmental Response, Compensation, and Liability Act (RCRA/CERCLA) end points  
• Completed the External Independent Review (EIR) of the RL-0011 Planning Case, performed by Systematic

Management Services, Inc., for DOE-HQ’s Office of Engineering and Construction Management  
• Completed fire systems modifications in 2736-ZB facility 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
K Sludge Retrieval and Transfer: K East Basin sludge vacuuming has completed 5,713 cubicles (5,713 
of 8,192 cubicles, 113 ahead of plan).  Also, the  vacuuming of the Dummy Elevator Pit (DEP) was 
completed. 

K West Basin: Maintained ahead-of-schedule progress in debris removal (904 of 914 debris units 
completed). 

The Hose-in-Hose (HIH) project: Completed Integrated Acceptance Test sections with exception of 
operator runs and restoration.

Sludge Treatment Project (STP): Submitted recommendation regarding need to reevaluate the Cold
Vacuum Drying Facility soil column to RL for concurrence and re-initiated Mobile Solidification System 
(MOSS) fabrication. 

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of June 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program: Ten shipments to the Waste Isolation Pilot Plant (WIPP) totaling 70 
cubic meters (m3) were completed in June.  A backlog of 424 m3 (138 payloads) of certified waste was available 
for shipment as of June 30, 2006.

TRU Waste Retrieval: A total of 161 m3 of suspect TRU waste was retrieved in June for a cumulative total of 
3,788 m3.

Mixed Low Level Waste (MLLW): The Project dispositioned 98 m3 of MLLW during June for a cumulative 
total of 5,360 m3.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: All fifteen of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement 
[TPA])-required Calendar Year (CY) 2006 wells are complete, as are ten of the CY 2007 wells.  One TPA well is 
in progress.   In non-TPA drilling, two wells are in progress for bio-remediation studies at 
100-H, and support is being provided to the Office of River Protection and Pacific Northwest National Laboratory 
(PNNL) to drill four deep seismic boreholes needed for Vitrification Plant construction.  Fourteen TPA and non-
TPA wells are in planning for late spring/summer drilling.

Cleaning up Chromium Along the River:  In the 100-K Area, the design for a new chromium pump-and-
treat system near the K West Reactor is complete.  Procurement of the building and balance of plant is in 
progress.  Construction should begin in early August, with the treatment skid to be delivered to the site in mid-
August.  Near the end of June, RL formally authorized activities to expand the existing treatment system in the 
100-K Area to augment the existing redox manipulation barrier in 100-D with micron-sized iron, and to perform 
a treatability test of a new technology for chromium cleanup (electrocoagulation) in the 100-D Area.

Decommissioning Old, Unused Wells: A contract awarded in March to decommission sixty-four wells using 
mechanical casing perforation techniques was completed in June, three months ahead of schedule.  One well 
was removed from the contract because it was found to have a kink, or bend, in the casing that prevented the 
mechanical perforating equipment from being inserted down the well.

Cleaning Up Strontium-90 Along the River:  A pilot test was initiated on May 31, 2006, to evaluate 
injection of a phosphate mineral into the 100-N groundwater to create a barrier that will grab onto strontium-90 
and hold it in place as it naturally decays.  The test successfully demonstrated that the phosphate could be 
injected from a singe well out to all the test monitoring wells, that the microbes in the aquifer quickly respond 
and break down the citrate coating on the phosphate to allow it to drop out into the aquifer, and that a rapid 
decrease in strontium-90 occurs in the injection well.  Of concern was an increase in strontium-90 in a number 
of the monitoring wells.  The current belief is that the phosphate solution has ions that compete with strontium 
until they naturally flush out of the system.  The solution chemistry is being adjusted to minimize or delete the 
potential for this effect, and another pilot test will be run later in this fiscal year in another well in the barrier.
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Notable Accomplishments, continued

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Interim Decay Storage (IDS) Sodium Drain:  Preparations continue for draining the last of the 
FFTF bulk sodium contained in the IDS vessel and associated auxiliary systems.  Near-term focus continues 
on the removal of 108 Core Component Pots (CCPs) from the vessel.  Original planning was to plunge, 
remove, and sever the bottom section of the CCPs (each containing approximately 3.7 gallons of sodium) 
prior to storage.  However, upon removal of the first few CCPs it was found that the level of radiological 
contamination and resulting dose rate were considerably higher than anticipated.  It was therefore decided to 
eliminate the severing step and store the CCPs intact.  At the end of June, 15 of the 108 CCPs had been 
placed into temporary storage boxes.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau Remediation Projects:

U Plant Waste Sites Remediation
• Removal of 200-W-42 vitrified clay pipeline (VCP) and other interferences  

– Completed excavation of approximately 700 feet of 200-W-42 pipe in  Phase II, and over 900
containers have been transported to the Environmental Restoration Disposal Facility (ERDF) as of
July 20, 2006

Closure Projects
• Finished 216-Z-9 slant borehole drilling and completed well construction for  vapor extraction
• Completed additional geophysical surveys and initial passive soil vapor sampling for 200-SW-2 waste sites 

Reliability Projects:

• Project L-325A, Phase 2, Install 13.8kv Tie Line from A-8 to A-7 Substation  
– Initiated construction on June 26, 2006

• L-334, Minimize Potential Environmental Impacts from Export Water System Ruptures  
– Two of seven new 30-inch valves have been installed, tested, and are currently operating in manual

mode
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Current Issues

K Basins Project

K East Sludge Vacuuming: Progress in K East sludge vacuuming slowed by small debris entrained in the 
sludge and a decrease in visibility.  Mitigation actions taken include:

• Manufacture and use of different end effectors 
• Installation of an alternate vacuuming pump system (Vaughn Pump) for heavier debris removal
• Utilization of limited resources from K West to assist in maneuvering/relocating equipment in basin

bays 
• Installation of roughing strainers in vacuum pump line-up
• Revision to debris removal strategy
• Two week window in schedule to remove additional debris, and 
• Maintenance of spare parts. 

Sludge Transfer – HIH testing:  Construction turnover/Integrated Test Plan (ITP) progress has been 
slower than planned.  Mitigation actions taken include:  

• Retention of engineering resources to expedite correction of deficiencies   
• Additional resources to ensure proper work package closeout  
• Plans for conduct of remaining Construction Acceptance Tests (second shift) in parallel with ITP

progress on day shift  
• Fluor Hanford (FH) HIH support team reviewing readiness preparations and construction acceptance

records (and others as identified)  
• Daily scheduled meetings/status meetings, and   
• Judicious use of overtime and second shift coordination.

Sludge Treatment Risk Mitigation: Delays in design are resulting from off-site dose hazard control 
analysis and design control decisions/procurement delays.  Mitigating actions taken include: 

• Vice President and Deputy are fully engaged in resolution of Hazards Analysis and Design Controls
• Direct control of Nuclear Safety/Hazards Analysis coordination by FH (previously PNNL lead)
• Request and approval of limited procurement actions
• Re-planning at the direction of RL to implement risk mitigation actions
• Continued engagement between FH and British Nuclear Group, America senior management, and 
• Conduct of Lessons Learned Review and implementation of results.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.67
FY 2006 = 0.58

There was one OSHA 
Recordable injury reported in 
June.  Performance remains 
stable, but Fluor Hanford (FH) 
management continues to 
actively monitor the cases in an 
effort to keep performance to 
the current low rate.

CY 2006 = 0.10
FY 2006 = 0.10

Through June, the FH Safe 
Hours totaled 2,949,903 hours.  
The case rate average remains 
statistically stable and well 
within the upper control limit. 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 7.84
FY 2006 = 7.18

The FH first aid case rate 
remains stable on the new 
baseline average, although the 
last few months’ performance is 
showing a definite increase in 
occurrences.

CY 2006 = 0.19
FY 2006 = 0.19

The FH DART case rate is stable 
on the current baseline, on par 
with the Performance Objectives, 
Measures and Commitments  
(POMCs) performance target of 
0.19, and only slightly above the 
Fluor Corporate goal of 0.18.
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: June 2006 schedule performance reflected a -$3.7M/-0.7 percent unfavorable 
schedule variance.  The most significant schedule variances are discussed in the following sections: Nuclear 
Facility D&D, Remainder of Hanford (Section D), and Nuclear Facility D&D, Fast Flux Test Facility Project
(Section E) . 

Cost Performance: June 2006 cost performance reflected a +$4.0M/+0.8 percent favorable cost variance.  
The most significant cost variances are discussed in the following sections: Nuclear Facility D&D, Remainder 
of Hanford (Section D), and Safeguards and Security (Section H). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.6 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $137.3 $136.2 $1.0 

SNF Stabilization & Disposition RL-0012 $122.8 $122.1 $0.7 
Solid Waste Stabilization & Disposition RL-0013 $170.1 $174.5 ($4.4)

Safeguards & Security RL-0020 $83.0 $75.5 $7.5 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $48.1 $47.9 $0.2 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $66.6 $62.3 $4.2 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.0 $36.9 $10.1 
HAMMER RL-0043 $7.4 $6.2 $1.1 

Operate Waste Disposal Facility RL-0080 $3.4 $3.2 $0.2 
HAMMER SR-MS100 $0.9 $0.7 $0.2 

$688.0 $667.1 $2.9 $0.3 $17.7
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $1.0 $0.8 $0.9 -$0.2 -23.1% -$0.1 -12.6% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $83.9 $86.1 $91.0 $2.2 2.6% -$4.9 -5.7% $115.4

RL-0012 SNF Stabilization & Disposition $88.1 $83.2 $85.4 -$4.9 -5.6% -$2.2 -2.6% $119.2

RL-0013 Solid Waste Stabilization & Disposition $115.2 $115.2 $116.4 $0.0 0.0% -$1.2 -1.0% $160.5

RL-0020 Safeguards & Security $56.9 $56.5 $50.8 -$0.5 -0.8% $5.7 10.0% $78.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $33.0 $31.1 $32.3 -$1.9 -5.7% -$1.1 -3.7% $44.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $37.7 $43.1 $37.0 $5.4 14.3% $6.1 14.1% $55.6

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $29.6 $26.6 $26.7 -$3.1 -10.3% -$0.1 -0.3% $42.0

RL-0043 HAMMER $4.5 $4.5 $4.5 $0.0 -0.7% $0.0 -0.1% $7.4

RL-0080 Operate Waste Disposal Facility $1.7 $1.7 $1.5 $0.0 0.0% $0.2 12.6% $2.3

HQ-MS100 HAMMER $0.2 $0.2 $0.6 -$0.1 -33.2% -$0.4 -263.1% $0.3

Subtotal Sub-project Work scope $452.0 $448.8 $446.9 -$3.2 -0.7% $1.9 0.4% $627.1
4.4.6.1+.2 Request for Services & HAMMER RFSs $7.9 $7.4 $7.6 -$0.5 -6.2% -$0.2 -2.3% $10.8

4.4.6.3 Work Orders from PNNL $5.8 $5.8 $5.5 $0.0 -0.1% $0.2 4.1% $8.5

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.7 $0.7 $0.3 $0.0 0.0% $0.4 59.7% $1.0

4.4.6.7 Work Orders from CH2M HILL $23.3 $23.3 $21.7 $0.0 0.0% $1.6 2.4% $33.0

4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $3.2 $3.2 $3.1 $0.0 -0.3% $0.1 1.8% $4.5

Total Work For Others $40.9 $40.4 $38.3 -$0.5 -1.2% $2.1 5.2% $58.0
Total FH Contract Work scope $492.9 $489.2 $485.2 -$3.7 -0.7% $4.0 0.8% $685.0
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  A request for its extension was denied; therefore, the milestone will remain listed as 
overdue until its completion (currently forecast for September 2006).  

June 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date, nor 
are any currently forecasting late completion.  

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.6 56.1 66.1 53.3 64.6 70.7

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1 55.0 56.7 60.1

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4 58.7 56.8 65.7

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.2 425.7 492.8 545.3 610.2 685.1

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4 372.4 429.1 489.2

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0 362.7 419.5 485.2

Oct-
05

Nov-
05

Dec-
05

Jan-
06

Feb-
06

Mar-
06

Apr-
06

May-
06

Jun-
06

Jul-06 Aug-
06

Sep-
06

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 12 4 0 0 3 1 0 20
DOE-HQ 0 0 0 0 0 0 0 0

RL 23 1 1 0 7 0 0 32
Total FH 35 5 1 0 10 1 0 52

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

NOTE:  
The Plutonium Finishing Plant (PFP) took credit for completing demolition of one nuclear facility, 241-ZRB 
(241-Z Retention Basins), completed June 15, 2006.

No credit was taken for completing remediation of waste sites.

1st 2nd April May Jun 3rd FY 2006 4th FY 2006 
Qtr Qtr 2006 2006 2006 Qtr To Date Qtr Total

Planned      -          -       -       -       -        -            -              7          7 
Actual       1         2     -       -        1       1            4           -           - 

Planned      -           1     -        1      1       2            3            4          7 
Actual      -          -       -       -       -        -            -             -           - 

Planned      -          -       -       -       -         2            2            3          5 
Actual      -           2      3     -       -         3            5           -           - 

Planned      -          -       -        1      1       2            2            3          5 
Actual      -         11     -       -       -        -              5           -          11 

Planned 0.3 0.3 0.1 0.1 0.1 0.3         0.9 0.2       1.1 
Actual     0.2 0.28        -        -        -         -   525.00            -           - 

Planned    175      175     58     58     59    175        736        175      911 

Actual      39        42     53     54     70    177        258           -           - 

Planned    583      584   195   195   194    584     1,751        584   2,335 

Actual    273      194   133   119   111    363        830           -           - 
Planned       -           -        -        -        -         -            -              1          1 
Actual        1         -        -        -        -         -            -             -           - 

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) 

Material Access Areas 
Eliminated (# of areas)

Remediation Complete
(# of release sites)   
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through July 17, 2006.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
   
None to report. 
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Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0324 C.2.1.1.1.3.c 

DELIVERABLES 
WBS 4.1.1.1.9 
Sludge Retrieval & 
Disposition Project 
Remove KE Basin 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 9 
November 
2006 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval & 
Disposition Project 
Remove KE Basin 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 31 
May 2007 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval & 
Disposition Project 
Remove KE Basin 
Sludge 

• K Basins Closure  DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 31 
October 2006 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval & 
Disposition Project 
Immobilize and 
Package KE/KW 
Basins Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0326 
 
DE-AC06-
96RL13200, RL-
012, 1b(4) 

Commenced 
sludge 
treatment 
acceptable 
under the 
current draft 
WIPP WAC. 
Commitment: 
30 March 2006
Planned: 1 
December 
2008 

      

CD0329 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination & 
Deactivation (D&D) 
Dispostion 105 KE 
Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0329 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)b 

Three K East 
Basin bays 
debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 
28 February 
2006 
Planned: 2 
November 
2007 

      

 
 

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through July 17, 2006.  

*

*

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0330 C.2.1.1.1.6.c 

DELIVERABLES 
WBS 4.1.1.1.10 
100K 
Decontamination & 
Deactivation (D&D) 
Dispostion 105 KE 
Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0330 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)a 

K-East Basin 
superstructure 
demolished and 
delivered to 
ERDF 
Commitment: 
30 June 2006
Planned: 14 
August 2008 

      

CD0331 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination & 
Deactivation (D&D) 
Dispostion 105 KE 
Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0331 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)b 

First K-East 
Basin section 
delivered to 
ERDF 
Commitment: 
31 July 2006 
Planned: 12 
December 
2008 

      

Discharge Monitoring Report for State 
Waste Discharge Permit ST 4501 (Semi-

annually) 

CD0044 C.2.4.1.1.c 
DELIVERABLES 

WBS 4.1.4.1.1 
Maintain Safe & 
Compliant FFTF 
Complex 
Maintain Safe & 
Compliant FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.4.1.1, 
DELIVERABLES, 
CD0044 Discharge 

Monitoring 
Report for State 
Waste 
Discharge 
Permit ST 4501 
(CY 2006, 1st 
Half) 
Planned: 15 
August 2006 

      

CD0355 C.2.6.3.c 
DELIVERABLES 

WBS 4.1.6.7 Drill 
Groundwater 
RCRA/CERCLA/AEA 
Wells 
Install and Maintain 
Groundwater 
Monitoring Wells 

• Soil and Water 
Remediation/Groundwater 
Vadose Zone and WSCF

 DE-AC06-
96RL13200, 
C.2.6.3, 
DELIVERABLES, 
CD0355 
 
DE-AC06-
96RL13200, RL-
030, 3 

Integrated 
groundwater 
monitoring 
system 
(cumulative 60 
wells as 
identified in 
TPA M-024-
57J) 
Commitment: 
31 July 2006 
Planned: 31 
July 2006 

      

ST 4500 and ST 4502 Discharge Monitoring 
Reports for the 200 Area Effluent 

Treatment and Treated Effluent Disposal 
Facilities (Quarterly) 

CD0315 C.3.7.1.c 
DELIVERABLES 

WBS 4.2.6 200 Area 
Liquid Effluent 
Facilities 
Maintain Safe & 
Compliant 200 Area 
Effluent Treatment 
Facility Operations 

• Solid Waste Stabilization 
and Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES, 
CD0315 

ST 4500 and 
ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment and 
Treated Effluent 
Disposal 
Facilities (2006, 
3rd Quarter) 
Planned: 14 
August 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Submittal of Department of Natural 

Resources Land Lease Monitoring Report 
(Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLES 

WBS 4.2.7 300 
Area Liquid Effluent 
Facilities 
Maintain Safe & 
Compliant 300 
Area TEDF 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.9.1, 
DELIVERABLES, 
CD0108 Submittal of 

Department of 
Natural 
Resources Land 
Lease Monitoring 
Report (2006, 
June) 
Planned: 28 
July 2006 

      

Infrastructure Ratings for Key Areas (Semi-
Annual) 

CD0095 C.4.1.1.c 
DELIVERABLES 

WBS 4.3.3.10 
Studies and 
Estimates 
Infrastructure Key 
Areas Beyond FY 
2006 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.1.1, 
DELIVERABLES, 
CD0095 

Infrastructure 
Ratings for Key 
Areas (2006 
Second Half) 
Planned: 30 
July 2006 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly)  

CD0401 C.4.2.11.c 
DELIVERABLES 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES, 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences (FY 
2006, 2nd 
Quarter) 
Planned: 20 
July 2006 

      

Precious Metals Forecast Report (annual)  CD0402 C.4.2.34.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES, 
CD0402 

Precious Metals 
Forecast Report 
(2006) 
Planned: 15 
August 2006 

      

Nuclear Material Accountability Transaction 
Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and Accountability 
Material Control 
and Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
July) 
Planned: 10 
August 2006 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and Accountability 
Material Control 
and Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2006 July) 
Planned: 15 
August 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Quarterly Classification Officers Report  CD0119 C.4.2.41.c 

DELIVERABLES 
WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0119 

Quarterly 
Classification 
Officers Report 
(2006 3rd 
Quarter) 
Planned: 20 July 
2006 

      

Quarterly Cross-Connection Control Master 
Deficiency List/Report 

CD0129 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water Compliance 
and Sampling 
Utilities 
Operations and 
Maintenance--
Water Compliance 
and Sampling 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0129 

Quarterly Cross-
Connection 
Control Master 
Deficiency 
List/Report (2006 
3rd Quarter) 
Planned: 30 July 
2006 

      

200E, 200W, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water Compliance 
and Sampling 
Utilities 
Operations and 
Maintenance--
Water Compliance 
and Sampling 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 400 
Area Drinking 
Water Report 
(2006, July) 
Planned: 10 
August 2006 

      

Hanford (AOP) Semi-Annual Report CD0151 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0151 

Hanford (AOP) 
Semi-Annual 
Report (2006 2nd 
Half) 
Planned: 16 
August 2006 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report 

(Monthly) 

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 National Pollutant 

Discharge 
Elimination 
System 
Discharge 
Monitoring Report 
(2006, June) 
Planned: 25 July 
2006 

      

Annual Performance Objectives, Measures, 
and Commitments Report 

CD0132 C.5.1.2.c 
DELIVERABLES 

WBS 4.4.3.4 Safety 
and Health 
Management 
Integrated Safety 
Management 
System 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.2, 
DELIVERABLES, 
CD0132 

FY 2007 
Performance 
Objectives, 
Measures, and 
Commitments 
Report 
Planned: 1 
August 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 

DELIVERABLES 
WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(June FY06) 
Planned: 1 
August 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 July) 
Planned: 10 
August 2006 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2006 July) 
Planned: 10 
August 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 July) 
Planned: 10 
August 2006 

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0285 

Internal Audit 
Quarterly Status 
Report (3rd 
Qurarter FY 
2006) 
Planned: 20 
July 2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (6/2006)
Planned: 3 
August 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) 

Management & Reporting System (MARS) 
(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System 
(MARS) 
(FY2006 June)
Planned: 10 
July 2006 

      

Fiscal Year 200X Contractor Post Retirement 
Benefits Other Than Pensions (PRB) for DOE 

Financial Statement Disclosures (FAS 106) 
(Annual) 

CD0275 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0275 

Fiscal Year 
200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pensions 
(PRB) for DOE 
Financial 
Statement 
Disclosures 
(FAS 106) 
(FY2006) 
Planned: 21 
June 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 June)
Planned: 11 
July 2006 

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0285 

Internal Audit 
Quarterly 
Status Report 
(3rd Qurarter 
FY 2006) 
Planned: 20 
July 2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (5/2006)
Planned: 6 
July 2006 

      

 


